OCE-3 Parametric Cost Estimate
Cost Modeling and Analysis Office (CMAOQO) Estimate
(Development and Production Costs)

Flight Software

OCE-3

Cost Estimate (FY$12)

SEER-SEM Cost Model Summary
July 9, 2012

Assumptions: Unmanned Space
Flight Systems, Development
SEER Default SW Development Schedule

FSW Sustaining Engineering is for 3 year
NOTE: Estimate Does not include any purchased SW or

OCE-3_FSW

OCE-3_Flight_S/W
OS API & OSAL
Boot Loader
BSP
Executive Services
Event Service
File System
Mission Config Include Files
Software Bus
Table Service
Time Service
cFE Configuration (hdr files)
cFE platform Support Pkg
CFS Library
Checksum
File Manager
File Commanding
Health & Safety
Memory Manager
Scheduler
Housekeeping
SpaceWire Control
Mechanism Control
Thermal Control
Instrument Support
1553 Bus Control

OCE-3_FSW_Sustaining_Engineering

$2,479,008

$1,800,691

$678,317

4628
190234
213046

10787
2559
1222

63756

3898

4230

3701

254
117322
180
5253
2799
597

2343

3328

1632

66414
250478
34676
58722
134901
623731

OCE-3 Flight S/W Total (SEER-SEM Estimate)

$2,479,008




